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July 22, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. APT5070466 (Capital Project GPC70466) - Whiteman Airport-
Airpark Way, vicinity of Pacoima (3), A. A.  Portanova & Sons, Inc., with changes 
in the amount of $6,464.26, and a final contract amount of $277,094.14. 

 
Project ID No. FCC0000747 - Triunfo Creek PDT 728 Invert Access Ramp, City 
of Westlake Village (3), Sub-Zero Excavating, Inc., with changes in the amount of 
$4,306.35, and a final contract amount of $124,208.27. 

 
Project ID No. RDC0010844 - Soledad Canyon Road, Bootlegger Canyon Road 
to Crown Valley Road, vicinity of Acton (5), Granite Construction Company, with 
changes amounting to a credit of $16,060.84, and a final contract amount of 
$378,435.16. 
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Project ID No. RDC0012341 - Tuna Canyon Road, vicinity of Malibu (3), 
Ruiz Engineering Company, with changes amounting to a credit of $26,288.85, 
and a final contract amount of $283,246.55. 

 
Project ID No. RMD4146003 - Parkway Tree Trimming RD 146/446, 2002/03, 
vicinities of La Mirada and Whittier (1 and 4), Orozco Landscape and Tree Co., 
with changes amounting to a credit of $80.00, and a final contract amount of 
$75,155.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. APT5070466, FCC0000747, RDC0010844, RDC0012341, 
and RMD4146003. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $26,288.85 to 
an increase in the amount of $6,464.26, while the total values of the contracts range 
from $75,155.00 to $378,435.16. 



The Honorable Board of Supervisors 
July 22, 2003 
Page 3 
 
 
 

 

Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Forms\Board\Acc-ltr.wpd 
 
Enc.  5 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT 
July 22, 2003  
 
 
 
PROJECT ID NO. APT5070466 (CAPITAL PROJECT GPC70466), WHITEMAN 
AIRPORT-AIRPARK WAY (in the vicinity of Pacoima), Supervisorial District 3  
 
Contractor:  A. A.  Portanova & Sons, Inc., P.O. Box 730, Agoura Hills,  
California 91301-0730 
 
Project Description: 
 
Construction of an access road including earthwork, asphalt concrete pavement on 
base material, curb, gutter, sidewalk, a steel water main, catch basins with connector 
pipes, curb drains, and a street lighting system. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $1,226.17 
(2) Unclassified Excavation 5,972.23  
(3) Pipeline Videotaping (1,100.00) 
(4) Construction of Transition Structures 680.86 
(5) Overtime Inspection    (315.00) 
 
        Total $6,464.26 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work to remove and dispose of 
additional soil which had to be excavated because the slopes adjacent to the new road 
had to be flatter than shown on the plans.  The cost for this work exceeded the original 
estimate by the amount shown. 
 
(3) The contract required the contractor to videotape the newly constructed 6" 
water main.  We determined that this requirement was not necessary and deleted this 
work from the contract.  This deletion results in a credit to the contract in the amount 
shown. 
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(4) Your Board previously approved a change in work to construct two transition 
structures required to connect two drainage ditches to newly constructed curb drains.  
The cost for this work exceeded the original estimate by the amount shown. 
 
(5) The contractor requested six hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Items 1 and 3 were based on contract unit prices.  The costs for Items 2 
and 4 were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 5 was stipulated in the contract specifications.  
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on February 4, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
The contractor finished the work five days after the required contract completion date.  
The project specifications provide for the assessment of liquidated damages of $1,000 
per day for each calendar day in excess of the contract completion date; therefore, we 
assessed liquidated damages in the amount of $5,000.  
 
Final Contract Amount: 
 
 Original contract amount $182,185.00
 Actual cost of changes in work previously 
             approved by the Board 93,444.88 
         Changes in work authorized by Director of 

     Public Works 6,464.26 
         Deduction for liquidated damages    (5,000.00) 
                     
 FINAL CONTRACT AMOUNT $277,094.14 
 
TKB:lm 
O:\Section\Administration\Board\Acc\07-22-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 22, 2003 
 
 
 
PROJECT ID NO. FCC0000747, TRIUNFO CREEK PDT 728 INVERT ACCESS RAMP 
(City of Westlake Village), Supervisorial District 3 
 
Contractor:  Sub-Zero Excavating, Inc., 67 Erbes Road, Thousand Oaks, 
California 91362 
 
Project Description: 
 
The construction of an invert access ramp in Triunfo Creek. 
 
Changes in Work:  
 
(1) Variations in Bid Quantities $2,585.72 
(2) Repair Waterline 1,720.63 
 

Total   $4,306.35 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid  
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) While preparing for the construction of the invert access ramp, the contractor 
discovered a ruptured water line adjacent to the access road and was directed to repair 
it.  This work is not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Seven additional working days were required because of these changes. 
 
Project Completion Date:   
 
The contractor completed the project on October 8, 2002, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount $119,901.92 
Changes in work authorized by Director of 

 Public Works      4,306.35 
 
 FINAL CONTRACT AMOUNT $124,208.27 
 
LAT:ssa 
O:\Section\Administration\Board\Acc\07-22-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 22, 2003 
 
 
 
PROJECT ID NO. RDC0010844, SOLEDAD CANYON ROAD, BOOTLEGGER 
CANYON ROAD TO CROWN VALLEY ROAD (in the vicinity of Acton),  
Supervisorial District 5 
 
Contractor:  Granite Construction Company, P.O. Box 50085, Watsonville,  
California 95077-5085 
 
Project Description:   
 
Roadway widening and resurfacing; construction of culvert extensions and headwalls; 
striping and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($23,660.84) 
(2) Railroad Right-of-Way Entry Costs      7,600.00 
 
 Total ($16,060.84) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 

 
(2) This project impacts railroad right-of-way at several locations.  Southern California 
Regional Rail Authority regulations require a right of entry permit, proof of insurance, 
and use of a flagman for the duration of the project.  Therefore, it was necessary to 
compensate the contractor for these costs.  
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Project Completion Date: 
 
The contractor completed the project on April 4, 2003, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
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Final Contract Amount: 
 
 Original contract amount $394,496.00 
 Changes in work authorized by the Director of   
    Public Works    (16,060.84) 
 
 FINAL CONTRACT AMOUNT $378,435.16 
 
EK:rm 
O:\Section\Administration\Board\Acc\07-22-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 22, 2003 
 
 
 
PROJECT ID NO. RDC0012341, TUNA CANYON ROAD (in the vicinity of Malibu), 
Supervisorial District 3 
 
Contractor:  Ruiz Engineering Company, 1344 Temple Avenue, Long Beach,  
California 90804 
 
Project Description: 
 
Roadway resurfacing; reconstruction of guardrail; striping and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($35,585.10) 
(2) Credit for Overtime Inspection (78.75) 
(3) Install Ressessed Reflective Markers        4,725.00 
(4) Modify Guardrail       4,650.00 
 
 Total ($26,288.85) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor requested 1.5 hours of overtime inspection, resulting in a credit to 
the contract in the amount shown. 
 
(3) To facilitate maintenance of the roadway pavement in the future, the contractor 
was directed to install 150 ressessed reflective markers.  This work was not shown on 
the plans. 
 
(4) In order to provide acceptable access to a private property, it was necessary to 
modify an existing guardrail.  This work was not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The costs for Items 3 and 4 were negotiated as 
provided in Subsection 3-2 of the contract specifications. 
 
Four additional working days were required because of these changes.
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Project Completion Date: 
 
The contractor completed the project on May 23, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original Contract amount $309,535.40 
 Changes in work authorized by Director of 
  Public Works    (26,288.85) 
 
 FINAL CONTRACT AMOUNT $283,246.55 
 
EK:lm 
O:\Section\Administration\Board\Acc\07-22-03LTR.doc 

 
 



-5- 

ACCEPTANCE OF CONTRACT 
July 22, 2003 
 
 
 
PROJECT ID NO. RMD4146003, PARKWAY TREE TRIMMING RD 146/446, 2002/03 
(in the vicinities of La Mirada and Whittier), Supervisorial Districts 1 and 4 
 
Contractor:  Orozco Landscape and Tree Co., 11194 Pipeline Avenue, Pomona, 
California 91766 
 
Project Description: 
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities         ($80.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on May 22, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $75,235.00 
Changes in work authorized by Director of 
   Public Works         (80.00) 

 
FINAL CONTRACT AMOUNT $75,155.00 

 
JR:lm 
O:\Section\Administration\Board\Acc\07-22-03LTR.doc 
 
 


